

## ANNUAL PROCUREMENT SCHEDULE DECEMBER 2024 - 2025



No.	Project Number	Project Name	UNSPCS Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
1	CPX22_2	Cashew Gardens Longdenville		Works and services for Cashew Gardens service station, Longdenville	30-Dec-24	25-Mar-24	6 Months	Limited Bidding	N/A	Fixed Price Contract
2	CPX22_134	20 Electronic Air Gauge		20 Electronic Air Gauge	30-Dec-24	25-Mar-25	N/A	Limited Bidding	N/A	Fixed Price Contract
3	CPX22_23	Replacement of Butterfly Canopies	30151902	Butterfly Canopies for service stations	30-Dec-24	25-Mar-25	6 Months	Limited Bidding	N/A	Fixed Price Contract
4	CPX25_44	Level Gauges for Horizontal Tank		Level Gauges for Horizontal Tank	30-Dec-24	25-Mar-25	N/A	Limited Bidding	N/A	Fixed Price Contract
5	CPX25_46	Pneumatic Pumps for Fuel	40151532	Pneumatic Pumps for Fuel	30-Dec-24	25-Mar-25	N/A	Limited Bidding	N/A	Fixed Price Contract
6	CPX25_3	NP Service Station - Boissierre - Mitchell		Works and services for NP Service Station, Boissierre Mitchell	30-Dec-24	26-Mar-25	6 Months	Limited Bidding	N/A	Fixed Price Contract
7		Technical / Professional Training	86132109	Training of staff in the technical and professional field.	1-Jan-25	28-Feb-25		Limited Bidding	N/A	Fixed Price Contract
8		Nozzle Guards		Catlow Nozzle Guard (Blue) , Red, White & Grey complete With Splash Guard,	12-Jan-25	30-Jun-25	6 months	Sole Source		Purchase Order
9		Nozzles		Emco Wheaton Pre-Paid Nozzle (Red) A2501, Grey & White	12-Jan-25	30-Jun-25	6 months	Sole Source		Purchase Order
10		Shell Water Detectors		Shell Water Detectors	12-Jan-25	30-Jun-25	6 months	Single Source		Purchase Order
11		Paint		Sherwin Williams Paint "NP" Red Cylinder - To Supply In 5 Gal Buckets	12-Jan-25	30-Jun-25	6 months	Single Source		Purchase Order
12		Safety Boots		Safety Boots	17-Jan-25	30-Jun-25	6 months	Limited Bidding		Purchase Order
13		Spindle Pins		Spindle Pins	22-Jan-25	30-Jun-25	6 months	Limited Bidding		Purchase Order
14		Groceries	50211711	Grocery supplies for use at NP Head Office and Out Stations (PAP, Piarco & Navet Road).	30-Jan-25	30-Mar-25		Limited Bidding	N/A	Fixed Price Contract
15	CPX25_22	Document Management Software		Acquisition & setup of Document Management	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
16	CPX22_46	Air-conditioned Forklift with Cab		Air-conditioned Forklift with Cab	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
17	CPX23_3	Avgas Pump	40151532	Avgas Pump	30-Jan-25	30-Apr-25	9 months	Limited Bidding	N/A	Fixed Price Contract
18		Blasting and Recoating of Pipework for NP Dominica		Blasting and Recoating of Pipework for NP Dominica	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract

## ANNUAL PROCUREMENT SCHEDULE DECEMBER 2024 - 2025



No.	Project Number	Project Name	UNSPCS Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
19	CPX22_135	Dispensers/Pumps for Service Station	40151532	Dispensers/Pumps for Service Station	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
20	CPX25_11	Elemental Analyzer (WDXRF)		Elemental Analyzer (WDXRF)	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
21		Extinguisher Recertification - Service Station	72101516	Extinguisher Recertification at Service Stations	30-Jan-25	30-Apr-25	3 months	Limited Bidding	N/A	Fixed Price Contract
22	CPX22_49	Flash Point Tester (Pensky-Martin)		Flash Point Tester (Pensky-Martin)	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
23		Flushing of Hydraulic System - Crusher		Flushing of Hydraulic System - Crusher	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
24	CPX25_12	Foam Bath		Foam Bath	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
25	CPX22_48	Fume Hood and Extraction System		Fume Hood and Extraction System	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
26	CPX24_29	Hyper Converged Solution		Hyper Converged Solution	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
27	CPX24_53	Catwalk for the Sea Lots Generator		Installation of Catwalk for the Sea Lots Generator	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
28	CPX25_39	Installation of Five( 5) Standalone Generators Sea Lots		Installation of Five( 5) Standalone Generators Sea Lots	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
29	CPX24_52	Installation of Spare Grease Kettle		Installation of Spare Grease Kettle	30-Jan-25	30-Apr-25	2 months	Limited Bidding	N/A	Fixed Price Contract
30	CPX22_75	Marine Spill and Containment Equipment (Tobago)		Marine Spill and Containment Equipment for NP Tobago	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
31	CPX25_19	Mooring Buoys (Related to Sub Sea Line)	25111520	Mooring buoys (Related to Sub Sea Line)	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
32	CPX22_53	Sub-Sea Line Expansion - mooring buoys	25111520	Moring buoys for Sub-Sea Line Expansion	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
33	CPX22_45	Pallets	24112703	Pallets	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
34	CPX25_49	Renovation of HSSE Department		Renovation of HSSE Department	30-Jan-25	30-Apr-25	3 months	Limited Bidding	N/A	Fixed Price Contract
35	CPX25_15	Repairs to Forecourt canopy for Tobago Energy and MJ Heirs Service Stations		Repairs to Forecourt canopy for Tobago Energy and MJ Heirs Service Stations	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
36	CPX24_44	Repairs to Gantry Storage 8 & 12		Repairs to Gantry Storage 8 & 12	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
37	CPX24_8	Replacement of Case Packer- 1 Quart Line		Replacement of Case Packer- 1 Quart Line	30-Jan-25	30-Apr-25	9 months	Non Competitive Bidding	N/A	Fixed Price Contract
38	CPX22_29	Replacement of Labellers - 1 Quart Line		Replacement of Labellers - 1 Quart Line	30-Jan-25	30-Apr-25	9 months	Non Competitive Bidding	N/A	Fixed Price Contract

## ANNUAL PROCUREMENT SCHEDULE DECEMBER 2024 - 2025



No.	Project Number	Project Name	UNSPCS Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
39	CPX25_35	Security Entrance Upgrade		Security Entrance Upgrade	30-Jan-25	30-Apr-25	3 months	Limited Bidding	N/A	Fixed Price Contract
40	CPX25_16	Storage equipment		Storage equipment	30-Jan-25	30-Apr-25	N/A	Limited Bidding	N/A	Fixed Price Contract
41	CPX22_157	Upgrade Occupational Health Unit Nurses Station		Upgrade Occupational Health Unit Nurses Station	30-Jan-25	30-Apr-25	4 months	Limited Bidding	N/A	Fixed Price Contract
42	CPX25_4	Accommodation for PAP Staff		Upgrade of Accommodations for PAP Staff	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
43	CPX22_6	NP Mayaro (WASA, Plumbing, Meter)		WASA Plumbing, Meter for NP Mayaro	30-Jan-25	30-Apr-25		Limited Bidding	N/A	Fixed Price Contract
44	CPX24_25	Refurbishment of Warner / Taxi Coop		Refurbishment of Warner / Taxi Coop Tobago	30-Jan-25	30-Apr-25	6 months	Limited Bidding	N/A	Fixed Price Contract
45		Stores Service Station Spare Parts		Various Gilbarco Spare Parts	31-Jan-25	30-Jun-25	6 months	Sole Source		Purchase Order
46		Hazardous Material Disposal		Disposal of all Hazardous material from Sea Lots and Piarco	31-Jan-25	12/1/2026	2 years	Open Bidding	10 days	Fixed Price Contract
47		Security Services	84131508	The provision of Cash In Transit Services	31-Jan-25	12/1/2026	2 years	Open Bidding	10 days	Fixed Price Contract
48		Security Services	92121504	The provision of Security Services Armed/Unarmed Officers, Intrusion detection systems and k-9 )	31-Jan-25	12/1/2026	2 years	Open Bidding	10 days	Fixed Price Contract
49		Tokens & Giveaways	55121729	Tokens and giveaways for HR related events	31-Jan-25	2/31/2025		Limited Bidding	N/A	Fixed Price Contract
50		Fire Alarm System	92121702	The Supply and Installation of Fire Alarm Systems at Sea Lots, Piarco and Tobago	31-Jan-25	30/09/2025	9 months	Limited bidding	N/A	Fixed Price Contract
51		Environmental Compliance Monitoring	77121707	Groundwater pumping, monitoring	28-Feb-25	31-Mar-25	1 year	Limited bidding	N/A	Purchase Order
52		Long Service Awards	80141607	Venue, food, beverages, AV Equipment, Decorations and Awards/Trophies.	28-Feb-25	31-Mar-25		Limited Bidding	N/A	Fixed Price Contract
53	CPX24_2	Paramount - Penal Rock Road		Upgrade works to Paramount - Penal Rock Road	28-Feb-25	30-May-25	3 months	Limited Bidding	N/A	Fixed Price Contract
54	CPX25_1	NP Valsayn (Moonan)		Upgrade works to NP Valsayn (Moonan)	28-Feb-25	31-May-25	3 months	Limited Bidding	N/A	Fixed Price Contract
55	CPX25_2	NP Mt. Lambert (Sant)		Upgrade works at NP Mt. Lambert (Sant)	28-Feb-25	1-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
56	CPX24_6	Overfill protection & Digital Gauge Replacement for LOBP Storage , Holding & Blending Tanks		Overfill protection & Digital Gauge Replacement for LOBP Storage , Holding & Blending Tanks	28-Feb-25	2-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
57	CPX22_48	Fume Hood and Extraction System		Fume Hood and Extraction System	28-Feb-25	3-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
58	CPX22_49	Flash Point Tester (Pensky-Martin)	4111630	Flash Point Tester (Pensky-Martin)	28-Feb-25	4-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
59	CPX25_11	Elemental Analyzer (WDXRF)		Elemental Analyzer (WDXRF)	28-Feb-25	5-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
60	CPX25_12	Foam Bath		Foam Bath for Laboratory	28-Feb-25	6-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract

## ANNUAL PROCUREMENT SCHEDULE DECEMBER 2024 - 2025



No.	Project Number	Project Name	UNSPCS Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
61	CPX22_77	Car Park Expansion and Road Paving Works (Tobago)		Works and services for Car Park Expansion and Road Paving Works (Tobago)	28-Feb-25	7-Jun-25	4 months	Limited Bidding	N/A	Fixed Price Contract
62	CPX22_89	Point of Sales Equipment /Fuel Controllers	43211720	Point of Sales Equipment /Fuel Controllers	28-Feb-25	8-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
63	CPX25_37	Speed Trackers		Speed Trackers	28-Feb-25	9-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
64	CPX25_38	Safety Screen (IP 65) with Software		Safety Screen (IP 65) with Software	28-Feb-25	10-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
65	CPX25_42	New Retrofit Contact-Less Kit		New Retrofit Contact-Less Kit	28-Feb-25	11-Jun-25	N/A	Limited Bidding	N/A	Fixed Price Contract
66	CPX22_147	Rails and Platform for Horizontal Tanks at Piarco		Construction of Rails and Platform for Horizontal Tanks at Piarco	28-Feb-25	12-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
67	CPX24_43	Overflow Protection + Product Recovery System		Overflow Protection + Product Recovery System	28-Feb-25	13-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
68		Paint	31211803	Paint	28-Feb-25	14-Jun-25	N/A	Non Competitive Bidding	N/A	Fixed Price Contract
69		Mini Valve Rubbers	31411804	Mini Valve Rubbers	28-Feb-25	15-Jun-25	N/A	Open Tender	N/A	Fixed Price Contract
70		Hand Towels & Toilet Paper	52121704/ 14111704	Hand Towels & Toilet Paper	28-Feb-25	16-Jun-25	N/A	Non Competitive Bidding	N/A	Fixed Price Contract
71		Stores Distribution Parts		Stores Distribution Parts	28-Feb-25	17-Jun-25	N/A	Non Competitive Bidding	N/A	Fixed Price Contract
72		Stores Distribution Parts		Stores Distribution Parts	28-Feb-25	18-Jun-25	N/A	Non Competitive Bidding	N/A	Fixed Price Contract
73		Plumbing Service Sea Lots Complex	72101510	Plumbing Service Sea Lots Complex	28-Feb-25	19-Jun-25		Limited Bidding	N/A	Fixed Price Contract
74		Barrier Gate Repair & Servicing		Barrier Gate Repair & Servicing	28-Feb-25	20-Jun-25		Limited Bidding	N/A	Fixed Price Contract
75		Manlift Rental	72141701	Manlift Rental	28-Feb-25	21-Jun-25		Limited Bidding	N/A	Fixed Price Contract
76		Relocation of NP House Phase 1 & 2 water tanks		Relocation of NP House Phase 1 & 2 water tanks	28-Feb-25	22-Jun-25		Limited Bidding	N/A	Fixed Price Contract
77		Electrical Maintenance Sea Lots	72151515	Electrical Maintenance Sea Lots	28-Feb-25	23-Jun-25		Limited Bidding	N/A	Fixed Price Contract
78		HV Testing Sea Lots	72151515	HV Testing Sea Lots	28-Feb-25	24-Jun-25		Limited Bidding	N/A	Fixed Price Contract
79		HV Testing NP Chaguanas	72151515	HV Testing NP Chaguanas	28-Feb-25	25-Jun-25		Limited Bidding	N/A	Fixed Price Contract
80		HV Testing NP Star Light	72151515	HV Testing NP Star Light	28-Feb-25	26-Jun-25		Limited Bidding	N/A	Fixed Price Contract
81		HV Testing NP O'Meara	72151515	HV Testing NP O'Meara	28-Feb-25	27-Jun-25		Limited Bidding	N/A	Fixed Price Contract
82		NP Carousel		NP Carousel	28-Feb-25	28-Jun-25		Limited Bidding	N/A	Fixed Price Contract

**ANNUAL PROCUREMENT SCHEDULE DECEMBER 2024 - 2025**



No.	Project Number	Project Name	UNSPCS Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
83		Servicing of Diesel Engines		Servicing of Diesel Engines	28-Feb-25	29-Jun-25		Limited Bidding	N/A	Fixed Price Contract
84		Rental of Scaffolding - Plant	72153402	Rental of Scaffolding - Plant	28-Feb-25	30-Jun-25		Limited Bidding	N/A	Fixed Price Contract
85		Repairs to LOBP Base Oil Storage Tanks 11 & 12		Repairs to LOBP Base Oil Storage Tanks 11 & 12	28-Feb-25	1-Jul-25		Limited Bidding	N/A	Fixed Price Contract
86		Pressure Testing of Bunkering & LGP Hoses	73121614	Pressure Testing of Bunkering & LGP Hoses	28-Feb-25	2-Jul-25		Limited Bidding	N/A	Fixed Price Contract
87		Pressure Testing of Fire Water Hoses	73421614	Pressure Testing of Fire Water Hoses	28-Feb-25	3-Jul-25		Limited Bidding	N/A	Fixed Price Contract
88		Tank Strapping	7312614	Tank Strapping	28-Feb-25	4-Jul-25		Limited Bidding	N/A	Fixed Price Contract
89		Machine Shop Service - Sea Lots	73181901/73181021	Machine Shop Service - Sea Lots	28-Feb-25	5-Jul-25		Limited Bidding	N/A	Fixed Price Contract
90		Machine Shop Service - Service Station Network	73181901/73181021	Machine Shop Service - Service Station Network	28-Feb-25	6-Jul-25		Limited Bidding	N/A	Fixed Price Contract
91		Administrative Professionals Week	80141607	Activities / Function for the Administrative Professionals Week 2025.	30-Mar-25	30-Apr-25		Limited Bidding	N/A	Fixed Price Contract
92		Purchase Hand Towels & Toilet Paper	14111704	Jumbo Toilet Paper	30-Mar-25	30-Apr-25	3 months	Non Competitive Bidding	N/A	Purchase Order
93		Stores Distribution Parts	40141730	EMCO Wheaton prepaid nozzle (red) A2501, EMCO Wheaton prepaid nozzle (grey) A2501, ECO Wheaton prepaid nozzle (white) A2501	30-Mar-25	30-Apr-25	6 months	Non Competitive Bidding	N/A	Purchase Order
94		Sports & Family Day	80141607	Venue, food, beverages, AV Equipment, Decorations and Medals/Trophies.	30-Mar-25	30-Apr-25		Limited Bidding	N/A	Fixed Price Contract
95		Air Condition Maintenance Outstations	72101511	Air Condition Maintenance Outstations	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
96	CPX23_12	Intrusion Detection System	46171621	Acquisition and installation of Intrusion Detection System	30-Mar-25	6-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
97		Electrical Maintenance Piarco	81101701	Electrical Maintenance Piarco	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
98		Extinguisher Recertification - Piarco	72101516	Extinguisher Recertification - Piarco	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
99		HV Testing Material Stores	72151515	HV Testing Material Stores	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
100		HV Testing NATPET	72151515	HV Testing NATPET	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
101		HV Testing Piarco	72151515	HV Testing Piarco	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
102		NP Piarco Building Electrical Supply to upgrade	81101701	NP Piarco Building Electrical Supply to upgrade	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
103		NP Piarco Carpark and Bridging Hut Electrical Works	81101701	NP Piarco Carpark and Bridging Hut Electrical Works	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
104		Pipe Line Inspection - Sea Lots	78102103	Pipe Line Inspection - Sea Lots	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract

**ANNUAL PROCUREMENT SCHEDULE DECEMBER 2024 - 2025**



No.	Project Number	Project Name	UNSPCS Code	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Stand still period (days)	Contract Type
105		Procurement of PPE Coveralls	53102102	PPE Coveralls	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
106	CPX22_70	Refurbishing of White Oil Tank Farm Area Tanks 4/9/6		Refurbishing of White Oil Tank Farm Area Tanks 4/9/6	30-Mar-25	6-Jun-25	6 months	Limited Bidding	N/A	Fixed Price Contract
107		Repair of Motors - Service station		Repair of Motors - Service station	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
108		Boots	46181604	Safety Boots	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
109		Scaffolding Rental - Utilities	72153402	Scaffolding Rental - Utilities	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
110	CPX25_41	Solar Light Replacement - NP Sea Lots	39111527	Solar Light Replacement - NP Sea Lots	30-Mar-25	6-Jun-25	7 months	Limited Bidding	N/A	Fixed Price Contract
111	CPX22_156	Sufferance Wharf		Sufferance Wharf Upgrade	30-Mar-25	6-Jun-25	8 months	Limited Bidding	N/A	Fixed Price Contract
112		Washing of RTWs	76111801	Washing of RTWs	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
113		Washing of Vehicles - North Service Station	76111801	Washing of Vehicles - North Service Station	30-Mar-25	6-Jun-25	3 months	Limited Bidding	N/A	Fixed Price Contract
114		Stores Distribution Parts	40151728	Bennett Spare Parts -Various	30-Mar-25	N/A	6 months	Non Competitive Bidding	N/A	Purchase Order
115		Stores Distribution Parts		Gilbarco Spare Parts - Various	30-Mar-25	N/A	6 months	Non Competitive Bidding	N/A	Purchase Order
116		Hand Towels & Toilet Paper	52121704	Jumbo Hand Towel # 01000 & Jumbo Toilet Paper	30-Mar-25	N/A	3 months	Non Competitive Bidding	N/A	Purchase Order
117		Mini Valve Rubbers	31411804	Kosan Mini Valve Rubber Gask O-Ring #130A-660	30-Mar-25	N/A	9 months	Open Tender	N/A	Purchase Order
118		Paint	31211803	Purchase of Sherwin Williams Paint "NP" Red Cylinder - To Supply In 5 Gal Buckets	30-Mar-25	N/A	3 months	Non Competitive Bidding	N/A	Purchase Order
119	CPX25_17	Hydrocarbon effluent handling system		Hydrocarbon effluent handling system	31-Mar-25	6-Jun-25	1 year	Limited Bidding	N/A	Fixed Price Contract
120		Emergency Equipment Certification		detectors, hoses, eyewash stations, and fire extinguishers (Sea Lots, Piarco, Tobago)	31-Mar-25	1-Dec-26	2 years	Open Bidding	N/A	Purchase Order